

Department of Defense
Joint Technical Architecture Version 6.0
Development Schedule
 *** 3 March 2003 ***

Phase 1 – Scope			Weeks
17 Mar 03	25 Apr 03	Change Request Submission Period <ul style="list-style-type: none"> Organizations review JTA 6.0 D0 and users submit change requests (CRs). <i>At 2400 25 Apr 03 EDT CR Tool will be set to the next period.</i> 	6
1 Apr 03		Deadline for Submitting New Subdomains	
Open		TASG reviews/approves proposed new subdomains for JTA 6.0	1 Day
26 Apr 03	23 May 03	Component Representative Review Period <ul style="list-style-type: none"> Component Reps review their organization's change requests to accept or reject. CRs that are accepted will be available for user review and comments. <i>At 2400 23 May 03 EDT CR Tool will be set to the next period.</i> 	4
24 May 03	25 May 03	Secretariat Administrative Functions <ul style="list-style-type: none"> <i>JTA numbers are assigned to CRs.</i> <i>At 2400 25 May 03 EDT Change Request Tool will be set to the next period.</i> 	
26 May 03	4 Jul 03	Subgroup Evaluation & Recommendation Period <ul style="list-style-type: none"> Organizations review CRs and determine their organization's positions to present at subgroup meetings. Users can add notes to all CRs and attend subgroup meeting(s) to determine subgroup positions. Those who have a substantive objection to the consensus of the subgroup should submit their arguments to their Component Rep to request time on the JTADG meeting agenda. <i>At 2400 4 Jul 03 EDT Change Request Tool will be set to the next period. Any CR that has not had its subgroup action changed from "Not Set" or "Awaiting Input" will be set to "Do Not Accept."</i> 	6

5 Jul 03	20 Jul 03	Secretariat Administrative Functions <ul style="list-style-type: none"> Component Reps poll organizations and notify Secretariat of issues to be scheduled for discussion at the JTADG meeting. Secretariat builds redlined document based on the CR actions from the subgroup period. At 2400 20 Jul 03 EDT Change Request Tool will be set to the next period. 	3
21 Jul 03	25 Jul 03	JTADG meeting #1	1
26 Jul 03	8 Aug 03	Secretariat Administrative Functions <ul style="list-style-type: none"> Secretariat prepares JTA Version 6.0 D1 for posting to the web site. At 2400 8 Aug 03 EDT Change Request Tool will be set to the next period. 	2
Phase 1: 21 weeks			
Phase 2 – Content			
9 Aug 03	14 Nov 03	Change Request Submission Period <ul style="list-style-type: none"> Organizations review JTA 6.0 D1 and users submit change requests. At 2400 14 Nov 03 EST Change Request Tool will be set to the next period. 	14
15 Nov 03	9 Jan 04	Component Representative Review Period <ul style="list-style-type: none"> Component Reps review their organization's change requests to accept or reject change requests for public review and comment. At 2400 9 Jan 04 EST Change Request Tool will be set to the next period. 	8
10 Jan 04	11 Jan 04	Secretariat Administrative Functions <ul style="list-style-type: none"> JTA numbers are assigned to the change requests. At 2400 11 Jan 04 EST Change Request Tool will be set to the next period. 	
12 Jan 04	27 Feb 04	Subgroup Evaluation & Recommendation Period <ul style="list-style-type: none"> Organizations review CRs and determine their organization's positions to present at subgroup meetings. Users can add notes to all CRs and attend subgroup meeting(s) to determine subgroup positions. Those who have a substantive objection to the consensus of the subgroup should submit their arguments to their Component Rep to request time on the JTADG meeting agenda. 	7

		<ul style="list-style-type: none"> At 2400 27 Feb 04 EST Change Request Tool will be set to the next period. Any CR that has not had its subgroup action changed from "Not Set" or "Awaiting Input" will be set to "Do Not Accept." 	
28 Feb 04	14 Mar 04	Secretariat Administrative Functions <ul style="list-style-type: none"> Component Reps poll organizations and notify Secretariat of issues to be scheduled for discussion at the JTADG meeting. Secretariat builds redlined document based on the CR actions from the subgroup period At 2400 14 Mar 04 EST Change Request Tool will be set to the next period. 	2
15 Mar 04	19 Mar 04	JTADG Meeting #2	1
20 Mar 04	9 Apr 04	Secretariat Administrative Functions <ul style="list-style-type: none"> Secretariat prepares JTA Version 6.0 D2 for posting to the web site. At 2400 9 Apr 04 EDT Change Request Tool will be set to the next period. 	3
Phase 2: 35 weeks			
Phase 3 – Quality Assurance			
10 Apr 04	7 May 04	All organizations perform quality assurance review of JTA Version 6.0 D2 <ul style="list-style-type: none"> Users submit editorial change requests. At 2400 7 May 04 EDT Change Request Tool will be set to the next period 	4
8 May 04	1 Jun 04	Secretariat Administrative Functions <ul style="list-style-type: none"> Secretariat adds recommended actions. Secretariat prepares redlined document based on CR actions from QA review. Users review redlines for JTADG meeting. 	3
2 June 04	4 June 04	JTADG Meeting #3	1
5 June 04	18 June 04	Secretariat Administrative Functions <ul style="list-style-type: none"> Secretariat builds JTA Version 6.0 and posts to the web site. At 2400 18 Jun 04 EDT Change Request Tool will be set to the next period 	2
Phase 3: 10 weeks Total all phases of the cycle 66 weeks			