

# Department of Defense Joint Technical Architecture Version 4.0 Development Schedule

\*\*\* Updated 7 August 2000 \*\*\*

Phase 1 – Scope		Weeks
22 Nov – 14 Jan 00	Organizations Review JTA 3.0 for 4.0 Draft 1 (D1)	8
January	TASG Reviews/Approves Proposed New Subdomains for JTA 4.0 D1	
17 Jan – 28 Jan	Secretariat Processes Change Requests to Update Database	2
31 Jan – 25 Feb	Cross-Organization Review of Change Requests	4
28 Feb – 17 Mar	Subgroups Resolve Change Request Issues Electronically	3
20 Mar – 24 Mar	Secretariat Builds Redlined Document	1
27 Mar – 31 Mar	JTADG Meeting #1	1
3 Apr – 14 Apr	Secretariat Prepares JTA 4.0 D1 and CR Database for Posting to Web Site	2

## Phase 1: 21 weeks

### Phase 2 – Content

17 Apr – 21 Jul	Organizations Review JTA 4.0 D1 for 4.0 D2	14
24 Jul – 4 Aug	Secretariat Processes Change Requests to Update Document and Change Request Database	2
7 Aug – 29 Sep	Cross-Organization Review	8
2 Oct – 24 Nov	Subgroups Review in Meetings (supplemented by electronic coordination). Notional meeting schedule: <ul style="list-style-type: none"> <li>• Section 2.2 (2-3 Oct)</li> <li>• Executive Summary and Sections 1 &amp; 2.1 (4 Oct)</li> <li>• Section 2.3 (5-6 Oct)</li> </ul>	8

- Section 2.4 (10 Oct AM)
- Section 2.5 (10 Oct PM)
- Section 2.6 (11-12 Oct)
- NC2 Subdomain (13 Oct)
- Space Reconnaissance Subdomain (16 Oct)
- Cryptologic Subdomain (11-12 Oct)
- C4ISR Domain (17-18 Oct)
- Modeling and Simulation Domain (19 Oct)
- Combat Support Domain including subdomains (23-27 Oct)
- WS Ground Vehicles, Soldier, and Munitions Systems (30 Oct - 1 Nov)
- WS Missile Defense Subdomain (2-3 Nov)
- WS Missile Systems (2-3 Nov)
- WS Aviation Subdomain (6-7 Nov)
- WS Domain (8-9 Nov)
- Appendix A: Abbreviations, Acronyms, and Glossary (13 Nov AM)
- Appendix C-E: Document Sources, References, and Relationship to Standards Reform (13 Nov PM)
- Appendix B: List of Mandated Standards and Sources (14 Nov)

17 November	Deadline for SGLs to Submit Updated Database to Secretariat	
27 Nov – 1 Dec	JTADG Meeting #2	1
4 Dec – 22 Dec	Secretariat Prepares JTA 4.0 D2 and CR Database for Posting to Web Site	3

### **Phase 2: 36 weeks**

### **Phase 3 – Quality Assurance**

26 Dec – 2 Feb 01	Cross-Organization Review for Quality Assurance	6
5 Feb – 9 Feb	JTADG Meeting #3	1
12 Feb – 23 Feb	Secretariat Prepares Document and Database for Posting to Web Site	2

### **Phase 3: 9 weeks**

**Total all Phases of the Cycle: 66 weeks (1.27 years)**