

JTA Version 4.0 Development Schedule

*** Updated 23 December 1999 ***

| Cycle 1 | | Weeks |
|--------------------|--|-------|
| 22 Nov – 14 Jan 00 | Organizations Review JTA 3.0 for 4.0 Draft 1 (D1) | 8 |
| January | TASG Approves Proposed Subdomain Annexes for JTA 4.0 D1 | |
| 17 Jan – 28 Jan | Secretariat Processes Change Requests to Update Database | 2 |
| 31 Jan – 25 Feb | Cross-Organization Review | 4 |
| 28 Feb – 24 Mar | Subgroups Resolve Change Request Issues Electronically | 4 |
| 27 Mar – 31 Mar | JTADG Meeting #1 | 1 |
| 3 Apr – 14 Apr | Secretariat Prepares Document and Database for Posting to Web Site | 2 |

Cycle 1: 21 weeks

| Cycle 2 | | |
|-----------------|---|----|
| 17 Apr – 21 Jul | Organizations Review JTA 4.0 D1 for 4.0 D2 | 14 |
| 24 Jul – 4 Aug | Secretariat Processes Change Requests to Update Document and Change Request Database | 2 |
| 7 Aug – 29 Sep | Cross-Organization Review | 8 |
| 2 Oct – 24 Nov | Subgroups Review in Meetings (supplemented by electronic coordination). Notional meeting schedule: | 8 |
| | <ul style="list-style-type: none"> • Section 2.2 (2-4 Oct) • Section 2.3 (5-6 Oct) • Section 2.4 (10 Oct AM) • Section 2.5 (10 Oct PM) • Section 2.6 (11-12 Oct) • NC2 Subdomain (13 Oct) | |

- Space Recon Subdomain (16 Oct)
- Cryptologic Subdomain (11-12 Oct)
- C4ISR Domain (17-18 Oct)
- Modeling and Simulation Domain (19 Oct)
- Combat Support Domain including subdomains (23-27 Oct)
- WS Ground Vehicles, Soldier, and Munitions Systems (30 Oct - 1 Nov)
- WS Missile Defense Subdomain (2-3 Nov)
- WS Missile Systems (2-3 Nov)
- WS Aviation Subdomain (6-7 Nov)
- WS Domain (8-9 Nov)
- Appendix A: Abbreviations, Acronyms and Glossary (13 Nov AM)
- Appendix C-E: Document Sources, References, Relationship to Standards Reform (13 Nov PM)
- Appendix B: List of Mandated Standards and Sources (14 Nov)

| | | |
|----------------|--|---|
| 27 Nov – 1 Dec | JTADG Meeting #2 | 1 |
| 4 Dec – 22 Dec | Secretariat Prepares Document and Database for Posting to Web Site | 3 |

Cycle 2: 36 weeks

Cycle 3

| | | |
|-------------------|--|---|
| 26 Dec – 2 Feb 01 | Cross-Organization Review | 6 |
| 5 Feb – 9 Feb | JTADG Meeting #3 | 1 |
| 12 Feb – 23 Feb | Secretariat Prepares Document and Database for Posting to Web Site | 2 |

Cycle 3: 9 weeks

Total all Cycles: 66 weeks (1.27 years)