

Department of Defense
Joint Technical Architecture Version 5.0
Development Schedule
***** 3 December 2001 *****

Phase 1 - Scope

Weeks

2 Apr 01	8 Jun 01	Review JTA 4.0 for JTA 5.0 Draft 0	10
June		TASG Reviews/Approves Proposed New Subdomains for JTA 5.0 D0	1 Day
11 Jun 01	22 Jun 01	Component Representative Review of Change	2
25 Jun 01	29 Jun 01	Secretariat Assigns JTA Control Numbers to Online Change Request Database for Subgroup Group Review	1
2 Jul 01	20 Jul 01	Subgroups Resolve Change Request Issues	3
20 Jul 01		Deadline for Subgroup Leaders to Enter Recommended Actions into JTA Online Database	
23 Jul 01	3 Aug 01	Secretariat Prepares JTA 5.0 D0	2
6 Aug 01	10 Aug 01	JTADG Meeting #1	1
13 Aug 01	24 Aug 01	Secretariat updates CR database and prepares document (JTA Version 5.0 D1 for posting to the JTADG page of the Web Site	2

Phase 1: 21 Weeks

Phase 2 - Content

27 Aug 01	30 Nov 01	Organizations Review JTA 5.0 D1 for 5.0 D2	14
3 Dec 01	18 Jan 02	Internal Organization Reviews - Each Organization Views Online Its Own – and Only Its Own – Change Requests - Components Reviewers Read and Add Notes to Their Own Organization's CRs	7

21 Jan 02	25 Jan 02	USAF and USN Component Reps Select CRs for JTADG Consideration and Forward Organization Database to Secretariat	1
28 Jan 02	1 Feb 02	Secretariat Merges USAF and USN Change Request Databases into CR Online Database and Assigns JTA Numbers to All CRs in the Online CR Database <Database is Frozen for Any New Input> - Subgroup Leaders Begin Electronic Coordination of CR Issues with Subgroups	1
4 Feb 02	15 Mar 02	Organizations Review Entire Online Database - Subgroup Leaders Begin the Subgroup Review Process - Component Reps Prepare Organization Positions on CRs in CR Online Database for JTADG Meeting - Interested Parties Continue to Add Notes to CRs into Online Database	6
18 Mar 02	5 Apr 02	Subgroup Leaders Coordinate CRs Electronically or Conduct Subgroup Meetings as Necessary to Resolve Issues - Subgroup Leaders Enter Subgroup Recommended Actions into Online Database - Interested Parties Continue to Add Notes to CRs in Online Database up until JTADG Meeting - Organizations Continue to Review CRs for Participation in Subgroup Meetings	3
5 Apr 02		Deadline for Subgroup Leaders to Enter Recommended Actions into JTA Online Database	
8 Apr 02	19 Apr 02	Secretariat Verifies JTA CR Online Database and Incorporates Subgroup-Approved Changes into Redlined Document for JTADG Meeting #2	2
22 Apr 02	26 Apr 02	JTADG Meeting #2	1
29 Apr 02	17 May 02	Secretary Verifies CR Online Database and Prepares JTA 5.0 D2	3

Phase 2: 38 Weeks

Phase 3 - Quality Assurance

20 May 02	5 Jul 02	Organizations Perform Quality Assurance (QA) Review of JTA Ver 5.0 D2	7
8 Jul 02	12 Jul 02	JTADG Meeting #3	1
15 Jul 02	2 Aug 02	Secretariat Updates the JTA Ver 5.0 and Change Request Database. Posts Finalized JTA Ver 5.0 to the JTA Web Site	3

Phase 3: 11 Weeks

Total All Phases of the Cycle: 70 Weeks (1.15 years)