

**Department of Defense
Joint Technical Architecture Version 5.0
Development Schedule
*** 4 October 2002 *****

Phase 1 - Scope Phase

Period		Week(s)
2 Apr – 8 Jun 01	Review JTA 4.0 for JTA 5.0 D0	
June	TASG reviews/approves proposed new Subdomains for JTA 5.0 D0	1 Day
11 – 22 Jun 01	Component Representative review Change Requests	2
25 – 29 Jun 01	Secretariat assigns JTA Control Numbers to online Change Request Database	1
2 – 20 Jul 01	Subgroups resolve Change Request issues	3
20 Jul 01	Deadline for Subgroup Leaders to enter recommended actions into JTA Online Database	
23 Jul – 3 Aug 01	Secretariat prepares JTA 5.0 D0	2
6 – 10 Aug 01	JTADG Meeting #1	1
13 – 24 Aug 01	Secretariat updates CR database and prepares document (JTA Version 5.0 D1 for posting to the JTADG page of the Web Site	2

Phase 2 - Content Phase

Period		Week(s)
16 – 31 Jul 02	Secretariat prepares a new JTA 5.0 D1(R) reflecting changes made to JTA 4.0 as a result of TASG meeting of 21 Jun 2002. <JTA 5.0 D1(R) dated 1 Aug 02 is the new baseline for Restart Phase 2>	3
1 Aug – 3 Oct 02	Organizations review JTA 5.0 D1(R) for 5.0 D2. For organizations that have already submitted CRs prior to suspension, review impacts of changes resulting from TASG meeting for potential modification/withdrawal of original CRs and develop new CRs as needed.	9
4 – 10 Oct 02	Component Reps approve change requests to send forward. Each organization reviews database internally <ul style="list-style-type: none"> – Each Organization views online Its own – and only Its own – Change Requests – Component Rep coordinates Organization's positions on each CR submitted within the Organization – Component reviewers “Read and Add Notes” to their own Organization’s CRs <On 10 Oct 02 database is frozen for any new Input>	1
11 – 14 Oct 02	Secretariat assigns JTA Numbers to all CRs in the online database	4 days
15 Oct – 8 Nov 02	Organizations review entire online database <ul style="list-style-type: none"> – Subgroup Leaders begin the subgroup review process – All CRs can be viewed by all users – Component Reps prepare Organization positions on 	4

	<p>CRs in CR online database for JTADG meeting</p> <ul style="list-style-type: none"> Interested parties continue to add notes to CRs into the online database 	
11 – 27 Nov 02	<p>Subgroup Leaders perform limited review of actions and recommendations on CRs submitted prior to suspension of Phase 2 focusing on removing (e.g., OBE) or modifying CRs made to sections that have been removed or modified.</p> <p>For all other CRs, Subgroup Leaders perform functions as normally processed. Subgroup Leaders coordinate CRs electronically or conduct subgroup meetings as necessary to resolve issues</p> <ul style="list-style-type: none"> Subgroup Leaders enter subgroup recommended actions into online database Interested parties continue to add notes to CRs in online database up until JTADG meeting Organizations continue to review CRs for participation in subgroup meetings 	3
27 Nov 02	<p>Deadline for Subgroup Leaders to enter recommended actions into JTA online database</p> <p><Database is totally frozen until JTADG meeting></p>	
29 Nov – 5 Dec 02	Secretariat incorporates subgroup-recommended changes into redlined document for JTADG meeting #2	1
9 – 13 Dec 02	JTADG Meeting #2	1
16 Dec – 3 Jan 03	Secretariat verifies CR Online Database and prepares JTA 5.0 D2	3

Phase 3 – Quality Assurance

Period		Week(s)
6 Jan – 3 Feb 03	<p>Organizations perform Quality Assurance (QA) review of JTA Ver 5.0 D2.</p> <p>Author period allows new <u>editorial-only</u> change requests to be entered until COB Monday, 3 February.</p>	4
4 – 7 Feb 03	Secretariat reviews and acts upon the QA change requests.	1
10 – 11 Feb 03	Secretariat prepares redlined document for JTA Ver 5.0	2 Days
12 – 13 Feb 03	JTADG Meeting #3	2 Days
14 Feb – 7 Mar 03	Secretariat updates JTA Ver 5.0 and the Change Request database. Posts finalized JTA Ver 5.0 to the JTA Web Site	3