

JTA Version 3.0 Development Schedule

*** 7 July 1999 ***

01 Mar – 01 Apr 1999	Proposed Submission of New Annexes (1 Apr 1999 date to be agreed to by JTADG)
01 Mar – 30 Apr	Review Period of JTA 3.0 Draft 1 (D1)
03 May – 14 May	Comment Processing
17 May – 11 June	Subgroup Comment Resolution via E-mail
7 June – 11 June	Subgroups Meet to Resolve Comment Issues (Meetings Scheduled by Subgroup Leaders)
14 June – 18 June 1999	Secretariat Prepares Comment Database for Plenary
16 June	SGL Briefing Slides Due to Secretariat
21 June – 25 June	Subgroup Plenary Meeting
1 July	Change Request Database with Plenary Changes Posted to Web Site
14 July	TASG Meets
16 July	Subgroup Leaders' Red-lined Text and BI Resolutions (in Table Format) Due to Secretariat
22 July	ZIP File of Both Complete Document and Individual Sections of Red-lined Text and the Revised Change Request Database (with <i>Separate Resolved Ad Hocs</i>) Posted to Web
23 July	Issue Slides (from Subgroup Leaders) for JTADG Meeting Due to Secretariat (jta@www.disa.mil) Using Decision Record Form.

23 July – 2 August	JTADG Reviews Change Request Resolutions
3 Aug – 6 Aug	JTADG Meets at AFCEA Auditorium, Fair Lakes
12 August	TASG meets at TASC, Arlington
13 August	Change Request Database with JTADG Updates Posted to Web
18 August	ACC meets at the Pentagon
9 Aug – 3 Sept	Update, QA, and Post to Web JTA Version 3.0 Draft 2
6 Sept – October	TASG Reviews Version 3.0
October	Final Document Revision and QA
November	ACC Approves Version 3.0